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Time Extension Request to Extend the Construction Period for an
Additional Two Years for Conservation District Use Permit
(CDUP) MA-2705 for the Advanced Electro-Optical System
(AEOS) 8- Meter Class Telescope and Related Facilities

Dr. Rolf-Peter Kudritzki, Director
University of Hawaii at Manoa, Institute for Astronomy

State of Hawaii, University of Hawaii

Haleakala High Altitude Observatory Site
Waiakoa, Papaanui, Makawao, Island of Maui

(2) 2-2-007:008
18.166 Acres
1.78 Acres

General

On August 26, 1994, the Board of Land and Natural Resources (Board) approved CDUP MA-
2705, subject to 18 terms and conditions. Condition 5 specifically noted that any work or
construction to be done on the land shall be initiated within two years of the approval of such
use, and all work and construction must be completed within seven years of the approval of such

use. (Exhibit 1).

The AEOS Telescope System is the largest and most sensitive telescope within the Department
of Defense. Construction was begun in a timely fashion and AEOS's mirror was installed in May
of 1997. In order for the system to operate at its full potential, the mirror must be recoated every
six to seven years with the first recoating needed in 2004. The original design of the AEOS
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facility included an 8,400 square foot mirror coating facility, however the coating facility was
not constructed due to funding shortfalls.

On June 25, 2001, the Department received a time extension request by the Institute of
Astronomy to extend the construction deadline for two years to complete construction of the
mirror coating facility. On July 13, 2001, the Board approved this time extension request for two
years to complete construction by August 25, 2003 (Exhibit 2).

On July 30, 2003, the Department received a second time extension request by the Institute for
Astronomy to extend the construction deadline for two years to complete the construction of the
mirror coating facility. On October 24, 2003, the Board approved this time extension request for
two years to complete construction by August 25, 2006 (Exhibit 3).

TIME EXTENSION REQUEST:

On June 28, 2006, the Department received a third time extension request by the Institute for
Astronomy to extend the construction deadline for an additional two-year extension to complete
the construction of a mirror coating facility. According to the applicant, Congressional funding
was appropriated with the passing of the FY2004 Federal budget. Construction for the mirror
coating facility was initiated on January 25, 2006. Currently construction is anticipated to be
completed in March 2007 (Exhibit 4).

AUTHORITY FOR GRANTING TIME EXTENSIONS:

The authority for the granting of time extensions is provided in Section 13-5-43, Hawaii
Administrative Rules (HAR), which allows for permittees to request time extensions for the
purpose of extending the period of time to comply with the conditions of a permit.

Additionally, §13-5-43, HAR, states that: "All time extensions shall be submitted to the
department thirty days before the expiration deadline. If a request is received less than thirty
days before the due date the request for time extension shall be forwarded to the Board for
review."

Further, Section 13-5-43, HAR provides that time extensions may be granted by the Board upon
the second or subsequent request for a time extension, based on supportive documentation from
the applicant.

BASIS FOR TIME EXTENSIONS:

A time extension may be sought when a Permittee is unable to initiate or complete a project
within the stipulated time frame.  The Board grants time extensions when a Permittee
demonstrates some sort of hardship or delay in completing work on a particular project.
Moreover, the Permittee should be able to demonstrate that the hardship or delay has not been
self-imposed and that some good faith effort has been made to undertake the project.
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DISCUSSION:

In the present case, none of these factors suggest any reason to deny the requested time
extension. Factors beyond the applicant’s control such as programming of Federal funds and
appropriations have affected the timeliness of completion of this project. Approval of this time
extension request should provide the additional time needed to complete the mirror coating
facility.

Staff, therefore, has the following:
RECOMMENDATION:

That the Board of Land and Natural Resources APPROVE a two year time extension for CDUP
MA-2705 to complete construction of the Advanced Electro-Optical System (AEOS) 8-Meter
Class-Telescope and Related Improvements located at the Haleakala High Altitude Observatory
Site, Waiakoa, Papaanui, Makawao, Island of Maui, TMK:(2) 2-2-007:008, subject to the
following conditions:

1. That condition 5 of CDUP MA-2705 is amended to provide that the Permittee has until
- August 25, 2008 to complete construction of the approved AEOS Telescope and related
Improvements;

2. That all other conditions imposed by the Board under CDUP MA-2705, as amended,
shall remain in effect; and

3. That policies and procedures as defined in the Long Range Development Plan for the

University of Hawaii’s Institute for Astronomy’s Haleakala High Altitude Observatory
Site shall be adhered to.

Respectfully submitted,

iger Mlls, Staff Manner

Office of Conservation and Coastal Lands

Approved for submittal:

W/mfé

PETER T. YOUNG, Chairperson
Board of Land and Natural Resources




GOVEARNOR OF T

ah

JURN wAIREE,

(;..

9

Dr. Donald N.B. Hall, Director

W

?A‘O

. 198

STATE OF HAWAII

P.O. BOX 621

HONOLULU, HAWAIl 56809

DEPARTMENT OF LAND AND NATURAL RESOURCES

AGTI W AHUE, CHARPERSCN

ECARD OF LAND ANG NATURAL RESQURCE

CeruTiCS
JOHN P KEPFELER. 1l
OONA L. HANAIKE

AGUACULTURE DEVELOPMENT
PROGRAM
AQUATIC RESOURCES
BOATING ANO OCEAN RECAEAT IO
CONSERVATION ANQ
ENVIRONMENTAL AFFAIRS
CONSERVATION AND
RESOURCES ENFORCEMENT
CONVEYANCES

In reply, please refer
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University of Hawaii
Institute for Astronomy
2680 wocdlawn Drive

Honolulu, HI.

Dear Dr.

96822

Hall:

SUBJECT: Conservation District Use Application for an Advanced

Electro-Optical System (ABOS) 8-Meter
Improvements at Haleakala, Maui; TMK:

Class- Telescope and Related
2-2-07: 08

We are pleased to inform you that your Conservation District Use Application
(coua) for the AEOS telescope and related improvements was approved on August
26, 1994, subject to the follow1ng prov151ons as outlined in Part A and B

Part

Par£

A:

The Board ratified former Chairperson William W. Paty's letter of
November 21, 1991, to the Director of the Institute for Astronomy
regarding the disposition of the fine imposed by the Land Board on
February 3, 1989; ard

B:

The CDUA is subject to the following conditions:

1.

The applicant shall camply with all applicable statutes,
ordinances, rules and regulations of the Federal, State and County

governments, and applicable parts of Section 13-2-21,
Administrative Rules, as amended;

The applicant, its successors and assigns, shall indemnify and hold
the State of Hawaii harmless from and against any loss, liability,
claim or demand for property damage, personal injury and death
arising out of any act or omission of the applicant, its
successors, assigns, officers, employees. contractors and agents
under this permit or relating to or connected with the granting of
this permit;

The applicant shall comply w1th all applicable Department of Health
Administrative Rules;

EXHIBIT 1
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10.

11.

12.

Before proceeding with any work authorized by the Board, the

“applicant shall submit four (4) copies of the construction plans

and specifications to the Chairperson or his authorized
representative for approval for consistency with the conditions of
the permit and the declarations set forth in the permit
application. Three (3) of the copies will be returned to the
applicant. Plan approval by the Chairperson does not infer
approval required of other-agencies. Compliance with Condition 1
remains the responsibility of the applicant;

Any work or construction to be done on the land shall be initiated

within two (2) year of the approval of such use, and all work and
construction must be completed within seven (7) years of the
approval of such use;

The applicant shall notify the Department in writing when

. construction activity is initiated and when it is campleted;

That all rights and obligations of Conservation District Use Permit
#MA-1240 and subsequent amendments, shall be transferred to the

University of Hawaii Institute for Astronomy;

That the applicant flag and fence off the two historic sites
closest to the construction area (50-11-2805, 2806) prior to the
start of work;

That prior to the commencement of any earth moving activities, the
applicant shall: '

1) Submit a preservation plan to the Historic Preservation
Division for approval. The plan should minimally include
updated maps showing the location of proposed construction, the
Jocation of Historic Sites 50-11-2805 and 2806, proposed short
term (construction) buffer zones, ard a discussion of site
fencing procedures and materials to be used. ILong-term site
preservation should also be discussed;

Upon approval of the plan, all short-term preservation measures
shall be implemented and inspected by a Historic Preservation
division staff archaeologist:

N
St

Although the report indicates that active Uau or dark-rumped petrel

nesting burrows were found to exist less than 250 feet from the
project site, the Division of Forestry and Wildlife (DOFAW) shall

be notified should burrows be located on site during construction;

The applicant shall use shielded low-intensity lights directed
toward the ground as a measure to prevent the disorientation of
fledgling sea birds in the lowland areas;

Construction work shall be limited to daylight- hours to minimize
the amount of night lighting at the site;
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13. DOFAW shall be contacted immediately if Nene aric'i/or Eﬁwaiian bats
: Ab_egln frequenting the project site; ‘

14. Alternative means of disposal of grubbed material and rock shall be
utilized other than disposed of at the County landfills; o

15. That in issuing this permit, the Department and Board has relied on
the information and data which the permittee has provided in
connection with his permit - application. If, subsequent.to the
issuance of this permit, such information and data prove to be
false, incamplete or imaccurate, this permit may be modified,
suspended or revoked, in whole or in part, and/or the Department
may, in addition, institute appropriate legal proceedings; :

16. That all rep;:esentation relative to mitigation set forth in the
' accepted Environmental Assessment for this proposed use are herebky
incorporated as conditions of this approval; ,

17. That failure to comply with any of these conditions shall render
this Conservation District lLand Use application null and void; and

18. Other terms and conditions as prescribed by the O'léirperson.

Please acknowledge receipt of this permit, with the above noted conditions,
in the space provided below. Please sign two copies. Retain one and return

the other.

Should you have any questions on any of these conditions, please feel free to
contact our Office of Conservation and Environmental Affairs staff at
587-0377. ‘

Very truly yours,
KEI’IH% ’

Receipt acknquledged

e 7 (. DAY

, { e X .

[ .
Applicant's Signature

mte Sept (FE !??/;;
] _

cc: Maui Board Member
Maui Land Agent
Maui Planning Dept.
Maui DP&R, DWS
DOH/CHA/OSP/DOT
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Mr. Rolf-Peter Kudritzki, Director '
Institute for Astronomy
University of Hawaii
2680 Woodlawn Drive
Honolulu, HI 96822

Dear Mr. Kudritzki,

SUBJECT: Time Extension Request fogfcbnstruction and Completjion
Deadline for Conservation District Use Application
(CDUA) No. MA-2705 for the Advanced Electro-Optical
System (AEOS), at Haleakala, Maui

We are pleased to-:inform you that your request for a time
extension of the subject CDUA has been approved. On July 13,
2001, the Board of Land and Natural Resources approved a two-year
‘time extension to allow for completion of the approved mirror
coating facility, subject to the following conditions:

1. That condition five (5) of CDUA MA-2705 is amended to
provide that the permittee has until August 25, 2003 to
complete construction of the mirror coating fac1lity; and

2. That all other conditions of CDUA MA-2705 shall remain in
effect, and are not amended by this action.

Should you have any questidns, please feel free to call
Traver Carroll of our Planning Branch at 587-0439,.

Sincejyely,

Harry Yada, Administrator
Land Division :

cc: Mauil Board member

© o EXHIBIT
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LINDA LINGLE
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AQUATIC RESOURCES
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DEPARTMENT OF LAND AND NATURAL RESOURCES R AR RESOURCE MANAGEMENT
OFFICE OF CONSERVATION AND COASTAL LANDS CONSERVATION Aggglﬁ:ggﬁgs ENFORCEMENT
POST OFFICE BOX 621 : HIRTORIC PRESEMATOR
HONOLULU, HAWA" 96809 KAHOOLAWE ISLANIE;NEDSERVE COMMISSION
. STATE PARKS
" REF.:OCCL:DH " FILE NO CDUA MA-2705
Mr. Robert A. McLaren 0CT 29 2003

Associate Director

University of Hawaii at Manoa
Institute for Astronomy

2680 Woodlawn Drive
Honolulu, Hawaii 96822

Dear Mr; MclLaren,
SUBJECT: Time Extension request for CDUA MA-2705

The Department wishes to inform you that the Board of Land and Natural Resources
approved your request for a time extension of the processing period for the subject
CDUA, as amended, on October 24, 2003, and is subject to the following conditions:

1. That Condition 5 of CDUP MA-2705 is amended to provide that the
' permittee has until August 25, 2006 to complete construction of the
approved AEOS Telescope; and

2. That all other conditions imposed by the Board under CDUP MA-2705 .
shall remain in effect, and nothing else is affected by this action.

Should you have any questions, please contact Dawn Hegger of our Office of
Conservation and Coastal Lands staff at 587-0380. ’

Sincerely,

MW)/
Dierdre S. Mamiya, Acting Administrator
Office of Conservation and Coastal Lands

cc: Maui County Planning Department
Maui District Land Office

EXHIBIT 2
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Mr. Peter T. Young, Chairperson
Board of Land and Natural Resources
1151 Punchbowl Street
Honolulu, HI 96813
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Dear Mr. Young:

Optical System (AEOS) 8-Meter Class—Telescop and Related Impro
Haleakala, Maui TMK 2-2-07:08, File no.: MA- 28/94 2705 Doc. ‘,

The University of Hawaii, Institute for Astronomy (UH IfA) requcsts approval of ‘fthe loard of Land and
Natural Resources for a further extension of the period for construction inthe Conservation District Use
Permit (CDUP) for the Advanced Electro-Optical System (AEOS) 8-Meter Class-Telescope and R ated
Improvements at Haleakala, Maui TMK 2-2-07: 08, File no.; -3/28/94- 2705 Doc, No.: 4871 As
provided in DLNR Administrative rule §13-5-43 (b) we are equestmg an ad

to complete the construction of a Mirror Coating Facﬂlty ,

The AEOS Telescope System is the largest and most sc
Defense (DOD). AEOS’s mirror was installed in May «
operate at its full potential, the mirror must be recoated every six to /
recoating needed by 2004. The original approved design of the AEOS faci
square foot mirror coating facility. However, the mirror coating facility was
funding shortfalls . . :

; tructed due to

In July of 2001 , funding was programmed for the Mirror Coating Facility. However, funding was
not appropriated until the passing of the FY2004 federal budget. After completing a Federal
Environmental Impact Assessment, the facility design process, and the retention of San Juan
Construction inc., construction was initiated on 25 January, 2006. Under the CDUP, construction
is to be complete by 25 August 2006. Unfortunately, construction is not scheduled to be complete
until March 2007.

In order to allow for completion of construction, UH/IfA as the permit holder of record is
submitting this CDUP extension request. Should you have any questions, please contact Mike
Maberry at {808)876-7600 x-107

Sincerely,

P Uundn bt

Dr. Rolf-Peter Kudritzki
Director

Cc: Mr. Sam Lemmo, DLNR Land Agent
Mike Maberry, Assistant Director, Institute for Astronomy
Lt. Col. Janet Augustine, Site Commander, USAF Research Labs, Det 15

2680 Woodlawn Drive, Honolulu, Hawai'i 96822 !
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